Srave or New Jensey

U ScHooLs DEVELOPMENT AUTHORITY

Addendum #4

New Jersey Schools Development Authority
Office of Procurement

32 East Front Street

Trenton, NJ 08625

Phone: 609-858-2984

Fax: 609-656-4609

Date: June 19, 2015

PROJECT #: ET-0073-B01
Paul Robeson Community Theme School for the Arts
Addition and Renovations
New Brunswick Public Schools

DESCRIPTION:  Addendum #4

This addendum shall be considered part of the Bid Documents issued in connection with the
above-referenced project. Should information conflict with the Bid Documents, this Addendum
shall supersede the relevant information in the Bid Documents.

A. CHANGES TO THE PROCUREMENT PROCESS:

NOTE that modifications to the following items will be shown as follows: additions in bold and

underlined text; deletions in strikethroughand-italies.

1. Modifications to the Advertisement to Extend Date for Submission of Price and
Technical Proposals:

a. The first two paragraphs of Subsection D of the “Procurement Submission Dates and
Deadlines” section of the Bid Advertisement for this procurement shall be modified
to extend the date for submission of Price and Technical Proposals, as follows:

Procurement Submission Dates and Deadlines:

D. Interested firms must submit a Technical Proposal, which provides responses
to the non-price “other factors” evaluative criteria requirements of the RI'P.
The Technical Proposals must be received by the NJSDA by 2:00 PM on Judy
Z-205-July 14, 2015, -Faxed or e-mailed submittals shall not be accepted.

Bidders must simultancously submit a sealed Price Proposal which must be
submitted with the Technical Proposal and received by the NJSDA by 2:00
PM on Julp-7Z-2045 July 14, 2015. Faxed or e-mailed Price Proposals shall
not be accepted. Any Technical or Price Proposals received after this date and
time will be returned unopened. Technical Proposals and sealed Price
Proposals shall be delivered to Martin Taylor at the NJISDA address below:



2. Modifi

cations to the Advertisement to Extend Date for Opening of Price Proposals:

a. Subsection E of the “Procurement Submission Dates and Deadlines™ section of the

Bid
ope

3. Modifi

Advertisement for this procurement shall be modified to extend the date for
ning ol Price Proposals, as follows:

E. The sealed Price Proposals shall be publicly opened and read at a bid opening
at the NISDA oftice on Jufy-237-2045 July 30, 2015 at 2:00 PM.

cations to the Request for Proposals and Associated Forms:

a. REVISE: The first paragraph of Section 1.3 B.2 of the RFQ/RFP (“Technical
Proposal™) shall be revised as follows, to change the due date for submission of the

Tec

hnical Proposal to July 14, 2014:

2. Technical Proposal

Interested firms must submit a Technical Proposal, which provides responses to
the non-price “other factors” evaluative criteria requirements of this RFP and
identifies the required subcontractors and subconsultants. Interested firms must
submit one (1) unbound original, five (5) bound copies, and two (2) electronic full
cover-to cover copies in PDF format on electronic media (CD or comparable)
required of the Technical Proposals to the NJSDA for consideration. The
Technical Proposals must be received by the NJSDA by 2:00 PM on Tuesday,
July7 July 14, 2015, Faxed or e-mailed Submittals shall not be accepted.

REVISE: The fourth paragraph of Section 1.3 B.3 of the RFQ/RFP (“Price
Proposal™), shall be revised as follows, to change the due date for submission of
the Price Proposal to July 14, 2015:

The Price Proposal must be sealed and submitted with the original Technical

Proposal and received by the NJSDA by 2:00 PM on Tuesday, July-7%-26845 July
14, 2015, Faxed or e-mailed Price Proposals shall not be accepted.

GES TO THE PROJECT MANUAL:

b,
B. CHAN
NOTE that mo

difications to the following items will be shown as follows: additions in bold and

underlined text; deletions in strikethrough-and-itakies.

1. Volum

e 1 Modifications to the Design-Build Agreement

a. REVISE: Section A.3 of Appendix A “Special Conditions” to the Agreement, as
modified by Addendum #1, shall be modified as follows:
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A.3 Substantial Completion shall be achieved within 902 643 days from the
Commencement Date. Final Completion shall be achieved within 990 783 days
from the Commencement Date.

2. Volume 1 Modifications to Division 1 General Requirements

a. REVISE: In Specification Section 01010 “Summary of Work,” Subsection 1.6
“WORK SEQUENCE AND PROJECT SCHEDULE?” shall be modified as follows:

1.6 WORK SEQUENCE AND PROJECT SCHEDULE
A. The following represents selected milestones for the Work only:

1. The Initial Notice to Proceed initiates the Project Schedule and sets the
Commencement Date, which is the date set forth in the Initial Notice to
Proceed on which the Design-Builder is authorized to commence
performing its Design Services pursuant to the Agreement and the Design-
Build Contract Documents.

2. The Notice to Proceed for Construction (“Construction NTP”) is issued by
SDA following DCA release of Construction Documents or any Partial
Plan Release, The Construction NTP sets the date on which the Design-
Builder is authorized to commence all or a specified part of the
Construction Work.

The Design-Builder will be issued a Construction NTP for the site
work and/or construction of the proposed building addition
(excluding the existing school building) which permits the Design-
Builder to commence all site work activities and/or the construction of
the proposed building addition on or before July 15, 2016.

The Design-Builder will allow the District to access the existing school
building and site along Commercial Avenue until September 15, 2016.

The issuance of the Construction NTP for the existing school building
will edso be dependent upon the District’s schedule constraints, as the
District will occupy the existing school building Projeet-Site until at least
July 15, 2016. Accordingly, SDA will not issue the Construction NTP for
the existing building, and the Design-Builder will not be permitted full
access to the existing school building sife to commence construction,

until the District vacates eeasesoccupaney-of the existing school

building site, whichmeap-not-be-untif no later than September 15, 2016.
Prior to issuance of the Construction NTP, the Design-Builder may access

the site for design and construction coordination purposes, but such access
must be scheduled and coordinated with the District.

Addendum # 4 Page 3 of 9
Project #: ET-0073-B01
Project Name: Paul Robeson Community Theme School for the Arts



The Project shall achieve Substantial Completion (Temporary or Final
Certificate of Occupancy) within 645-902 calendar days after the
Construetion- NP Commencement Date as defined in Sections 1.1 1-and
+353 of the Agreement.

The Project shall achieve Final Completion within 763 990 calendar days
after the Construetion- NP Commencement Date as defined in Sections
1.11 ard4-53 of the Agreement.

C. ~CHANGESTOTHE PERFORMANCE SPECIFICATIONS

1. Not applicable.

D. CHANGES TO THE DRAWINGS:

1. REPLACE: Drawing C-01 Boundary Survey, dated April 20, 2015, with Revised

Drawing C-01 Boundary Survey, dated June 17, 2015, issued herewith as
Attachment 4.1. All other plans, sections and elevations are modified
accordingly by implication.

E. BIDDER'S QUESTIONS, REQUESTS FOR INFORMATION AND RESPONSES:

1. Question:

Answer:

2. Question:

Addendum # 4

Regarding Category Two Funding for E-Rate Rebates. Please note that
Category Two Funding is limited to $150 per student over a 5 year period
starting in 20 15; this is not a per year funding . See attached description
and explanation. Please confirm that if the School District has reached its
cap of refundable Category Two Funding that the Design Build Team will
not have to separately bid out the E-Rate Services or file forms 4 70 or 4
71 as there would be no funding available thru E-Rate.

NJISDA cannot confirm the questioner’s assumption and will not address
the alleged “cap” on Category Two funding alluded to in the question,
The Design Builder is required to prepare a separate E-Rate bid package
for E-Rate eligible items for the Project, and will be required to engage a
separate E-Rate contractor to procure and install such items, in accordance
with Section 3.19 of the Agreement, and bidders should prepare their bids
accordingly.

Section C1010.00 Interior Partitions 11.A.2.C states "Concrete masonry
units may be used at all other locations including interior surfaces of
exterior walls". The Construction Details manual pages B2010-11-25 thru
B2010-11-32 also indicate metal stud backup at exterior walls. Also refer
to Material and System Standards Section B2010.20 A.4 wherein it states:
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Answer;

3. Question:

Answer:

4. Question:

Answer:

5. Question:

Answer:

6. Question;

Addendum # 4

"A back-up wall comprised of properly structurally sized galvanized metal
studs, moisture and mold proof, fiberglass coated, gypsum board sheathing
including taping and sealing of joints per manufacturers'
recommendations, an air / vapor barrier and minimum of 1%4" rigid
insulation within the four inch ( 4") cavity and applied to the moisture and
mold proof, fiberglass coated, gypsum board sheathing may be substituted
for a concrete block back up system." Please confirm that the exterior
backup wall system can be cold formed metal framing with drywall as the
interior finish surface.

See the modification to Section B2010.00 Exterior Walls included in
Addendum #3.

Addendum # 1 Article B establishes substantial and final completion as
615 and 703 calendar days respectively from the commencement date.
Please confirm that the durations are from the Construction Notice to
Proceed not the commencement date as listed in Section 01010,

No, the durations have been corrected in this Addendum to be calculated
from the Commencement Date, not the Construction Notice to Proceed
date. See revisions to the Project Manual in Section B.1 (above), and
Section F below, showing changes to items in previous Addendum #1.

D2010.20 6. A. requires a new incoming water service to serve domestic
and Fire demand through existing and new addition, Currently the existing
Site plan only shows (1) 4" CW service. Is this a combination Water/Fire
service? Is a new combination service required or independent services
and can the existing 4" service be utilized for either system.

The existing 4” CW service is a combination Water/Limited Area Fire
Service line. New separate water services for domestic and fire services
are required to be provided by the Design-Builder for the existing building
and addition.

Please provide the existing gas pressure servicing the building.

The local Utility Company has not provided this information, however,
please see page 4 of the Utility Investigation Report dated (Revised April
14, 2015) provided in Volume 3 of the Design-Build Information Package

for related information.

Will there be any new sanitary lateral service required for the building
expansion?
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Answer:

7. Question:

Answer:

8. Question:

Answer:

9. Question:

Answer:

10. Question:

Addendum # 4

Yes. Provide new incoming utility services as specified and as necessary
to satisfy project requirements for both new and existing facilities.
Connections to existing utilities shall be at points of sufficient size and
capacity and in compliance with codes and utility provider requirements.

What is the existing gas service pressure to the building? Does the local
utility have the capacity in the street to increase the gas pressure, and if so,
what increased service

Refer to response to Question #5 above. Additionally, refer to the “Will
Serve” letters provided in Volume 3 of the Design-Build Information
Package.

Section (D2010.20, 1.B.2) calls for water supply conditioning equipment
to remove odors and deliver water at a pH of approximately 7.0; does the
existing water service have such equipment? (If so, please provide
description I details). Is there a water quality analysis I test report
available for the existing water service from the utility company?

The existing water service currently does not have water supply
conditioning equipment; and a water quality analysis test report has not
been performed. '

Section (D3000.00, I1.A.La(l )) calls for McQuay as proprietary supplier
of rooftop air conditioning units. Section (D3000.00, 11.D.1} calls for
VAV terminal units (served by the McQuay AHUs) to be by Titus, Nailor,
Metal-Aire, or Price. McQuay's parent company, Daikin, also has a line of
VA V terminal units. Subject to compliance with the specification
requirements, would VAV terminal units manufactured by Daikin also be
acceptable?

Yes, the Design-Builder may submit an alternate VAV terminal unit
which complies with the performance specification criteria. The Design-
Builder must submit a Substitution Request per Section 01600 Products &
Substitutions of the Design-Build Information Package.

Section (D3000.00, I1.H.1.c) calls for plastic nameplates on ductwork
"located on each side of penetration of structure or enclosure.” Elsewhere
in the RFP it calls for VAV terminal units serving classrooms to be
located above the ceilings of the corridors (outside of the classrooms). Is it
the intent of the RFP that every ductwork branch that passes through walls
(such as the supply and return ductwork from the corridors to the
classrooms) be provided with a plastic nameplate, on both sides of the
wall?
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Answer: No. Nameplates are required to be provided on branch duct mains per
Section D3000.00.

| 8 CHANGES TO PREVIOUS ADDENDA:

1. ADDENDUM #1 CHANGES

Addenduin #1 shall be revised as follows: For clarity purposes, the following items
have been revised further and shall show revisions as “tracked changes™ as follows:

(additions in beld and underlined text; deletions in steikethrongh-andHalies):

a, REVISE: In Section B “Changes to Project Manual” in previous Addendum #1,
Item B.1.a, which revised the text of Section A.3 of Appendix A “Special
Conditions” to the Design-Build Agreement, shall be revised as follows:

1. Volume 1 Modifications to the Design-Build Agreement

a. REVISE: Section A.3 of Appendix A “Special Conditions” to the
Agreement, shall be revised as follows:

A.3 Substantial Completion shall be achieved within 202 645 days
from the Commencement Date. Final Completion shall be
achieved within 990 703 days from the Commencement Date.

b. REVISE: In Section D “Bidders Questions, Requests for Information and
Responses” in previous Addendum #1, Item D.7 shall be revised as follows:

7. Question:  Section 01010 - Summary of Work lists substantial and final
completion as 615 & 703 calendar days respectively whereas
Appendix A Special Conditions lists 902 & 990 days. Please
advise which is correct.

Answer:  The durations listed in the Specification Section 01010
“Summary of Work” are eorreet-incorrect. SeeffemB—tl«;

fm{w
IQ' . f ] [ Z., [S EQ 141 .

G, ATTACHMENTS

1. Attachment4.1 Revised Sheet C-01 Boundary Survey, dated June 17, 20135,

Addendum # 4 Page 7 of 9
Project #: ET-0073-B01
Project Name: Paul Robeson Community Theme School for the Arts



H.

SUPPLEMENTAL INFORMATION

l.

Sheet C-04, Proposed Grading, Drainage and Utility Plan, dated 4/20/15, indicates
that four (4) existing utility poles are identified to be removed/relocated and their
associated utility lines are to be re-routed pursuant to the following notation on Sheet
C-04: “Utility pole to be relocated by Utility Company prior to Design Build
Contract.”

The Design-Builder is responsible to coordinate the removal and rerouting of these
utilities as required by PSE&G and/or other Utility Companies utilizing these poles.

The SDA has initiated this scope of work with PSE&G under Reference DWMS

#500566052 and DWMS LD #500551788. The Design-Builder shall contact and
coordinate all activities with Herman K. Young, Engineering Technician, Central
Distribution Systems, PSE&G, 472 Weston Canal Road, Somerset, NJ, 732-764-
3083.

Any bidder attempting to contact government officials (elected or appointed), including NJSDA
Board members, NJSDA Staff, and Selection Committee members in an effort to influence the
selection process may be immediately disqualified,

End of Addendum No. 4

W%’ &/ e/ ss

NJSDA " Date
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Addendum #4

New Jersey Schools Development Authority
Office of Procurement

32 East Front Street

Trenton, NJ 08625

Phone: 609-858-2984

Fax: 609-656-4609

Date: June 19, 2015

PROJECT #: ET-0073-B01
Paul Robeson Community Theme School for the Arts
Addition and Renovations
New Brunswick Public Schools

DESCRIPTION:  Addendum #4

Addendum No. 4

Acknowledgement of Receipt of Addendum

Contractor hereby acknowledges the receipt of the Addendum by signing in the space provided
below and returning via fax to (609-656-4609) or email (MATaylor@njsda.gov). Signed
acknowledgement must be received prior to the Bid Due Date. Acknowledgement of the
Addendum must be made in Section E.S of the Price Proposal Submission.

Signature Print Name
Company Name Date
Addendum # 4 Page 9 of 9
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